EDF CCB September
Monthly Report

CCRS APPROVED 9/1/96 - 9/30/96

CCR No. Originator Log Date Organization Disp Title

96-0873BDAVENPORT, P. 09/17/96 RELA C Prototype mini-DAAC for switching

Notes: Ed Finch HTSC to do this work. between RelA.1 and Rel B

96-0928AEISENSTEIN, J. 09/19/96 MRS C Temporary replacement of Bajoran with MSFCSUN3

Notes: HTSC action - Leave MSFCSUN3 in the EDF. Before returning equipment to Marshall take the memory off.

96-0962AMEW, K. 09/16/96 RELB C Request for Sudo privileges for Netscape
Notes: HTSC to implement - same privileges as Kevin Mew. Enterprise Server
96-1001APETERS, B. 09/26/96 MRS cC Update dpre2sgi (EDF FSMS host) to AMASS 4.5.

Notes: HTSC to implement.

96-1019ASUHRSTEDT, T. 09/26/96 MRS C Upgrade of Memory and Disk on Existing

Notes: EDS/HTSC Action X-Terminal Servers

96-1028ASEELIGER, P 09/17/96 RELA C Create UNIX Subdirectories /usr/ecs’Rel_A/CUSTOM
Notes: HTSC to implement on All Machines in the EDF Cell

96-1068-Y UAN, X. 09/05/96 RELA C Install Sybase warm standby and replicate server

Notes: Three weeks and we will re-visit (10/7/96). HTSC to implement.

96-1069-SUHRSTEDT, T. 09/05/96 MRS C Load XRP-1I and relocate "sdps2"
Notes: FDDI board to be provided by C. Johnson. HTSC to implement.

96-1072-COHEN, B. 09/06/96 RELA C Relocation and upgrade of workstations to support X Runner
Notes: EDS to move. HTSC to upgrade Xrunner. and LoadRunner at the GSFC "RITS"



CCR No. Originator Log Date Organization Disp Title

96-1083-POOLE, C. 09/09/96 SMO C Procurement of R& R Rept Writer, Xbase Version 7.0
Notes: Software to be ordered with Hughes funds. HTSC to install -- Contact Charles Poole to define PCs to have software installed.

96-1105-SIMANOWITH, R. 09/13/96 RELA C Put Debugging Sofware on dipelsun in mini-DAAC
Notes: HTSC to coordinate with Calin Duma to install debugging software.

96-1116-SUHRSTEDT, T. 09/17/96 RELB C Install new RITS clients
Notes: Jack E. to provide scetch of location. HTSC to install.

96-1124-KLEIN, L. 09/20/96 RELA C Installation of 64-bit library on SPRE1SGI
Notes: Need IMSL on SPREGL1 (power challenge) for two weeks. Assuming that it checks out, it will be moved to an ftp server, so
SCFs can download it. It will also have to be installed on DACCs Science processors.

96-1130AEISENSTEIN, J. 09/26/96 MRS A Dedicated Discover server/toolset

96-1135-BROWN, C. 09/30/96 MRS C Install the second SUN RITS Client
Notes: HTSC to do installation.

EDF CCBITEMSCLOSED
September Monthly Report

Close
CCR No. Originator Date Title
96-0336BLINVILLE, P. 09/05/96 RelA PDPS DAAC Testbed Reconfiguration
96-0408-MEW, K. 09/05/96 Transfer of one Illlustralicense for NRA/CAN Testbed prototypes
96-0410-MCCARTNEY, D. 09/30/96 RelB Needs Hardware for I& T Testbed
96-0431BMEW, K. 09/30/96 Shipping of a Dec 7000 machine from NASA to Hughes for hosting NRA/CAN

Testbed prototypes



CCR No. Originator

96-0544-O'NEIL, D.

96-0555-COL UCCI, J.

96-0598-HUSAIN, S.

96-0663-ENDAL, A.

96-0686-JOHNSTON, D.

96-0717-SIMS, D.

96-0718ALINVILLE, P.

96-0720-FEWELL, J.

96-0721-SWENTEK, L.

96-0724-BRY ANT, K.

96-0728-RUCKSTUHL, J.

96-0738-WEISS, W.

96-0752-TACKLEY, S.

96-0756-SIMS, D.

96-0765-CHANG, A.

Close

Date

09/30/96

09/30/96

09/05/96

09/30/96

09/05/96

09/30/96

09/05/96

09/19/96

09/30/96

09/30/96

09/30/96

09/30/96

09/30/96

09/30/96

09/05/96

Title

Use of 3rd Floor Computer Room for Common Terminal Room

OEP implementation

Need DCE 1.1 clientsfor A.1

Provide access to workstations in Computer Demo Room on June 19

Computer resources for MSS RelB Eval of Billing & Accounting COTS Pkgs.

S/W for Rel B PDPS Enterprise 3000 computer

Redeployment of M SFS Equipment to EDF

IMSL (Math Libraries) on "beeper"

Install Sybase Replication Server and upgrade SQL Server on cyclops and slimer

Netscape 2.02 for DAAC Liaison Workstations

Install Software Emancipation Discover

Upgrade of STP/IOMT from core 1.3 to Core 2.2

SGI needed to test Rel B PDPS code

Autosys 3.2 & AutoXpert 1.0 needed to be installed on Monet to support GUI

workshop

Temporarily provide SGI development platform in Rel A MSS cell



CCR No. Originator

96-0768-MILLER, P.

96-0787TAHOFFMAN, R.

96-0788-BAKER, R.

96-0796-TACKLEY, S.

96-0805-BRACKETT, H.

96-0810-HARRIS, V.

96-0867-FORTLAGE, B.

96-0868-MELLIS, G.

96-0880-MINOR, C.

96-0913-WHEELER, L.

96-0929-SMITH, D.

96-0933-AUSDEN, H.

96-0941-EISENSTEIN, J.

96-0942-PRIVOR, H.

Close
Date

09/12/96

09/30/96

09/30/96

09/30/96

09/30/96

09/30/96

09/30/96

09/30/96

09/30/96

09/30/96

09/05/96

09/17/96

09/30/96

09/30/96

Title

Computer resources for installation & integration of MSS Performance Analysis

COTS pkg.

Computer Resources for M& O Devpmt of Operational Procedures & Training

Fix OODCE for all Release A HP Platforms

SGI 64-bit needed to test Rel B PDPS code

Maintenance Update of the BONeS Modeling Tool

Rel B Development Environment Transition

EOSDIS WAN ATM Prototyping Host

Install two 4.3 GB disks on 'slimer

Request for support to install DirecPC on the PC location in room 1028

Move X-Termsfor 1Q Training

Install Solaris patch to correct ClearCase probelm

Correct the mode names in the DCE Cell Directory (CDS)

Switch TLE2SUN for NCD X-Termind

SUN SPARC Platform Request



CCR No. Originator

96-0943-PETERS, B.

96-0944-KIM, R.

96-0946-TADMOR, G.

96-0988-DALNEKOFF, R.

96-0989-CASE, L.

96-0999-LEWIS, W.

96-1001-PETERS, B.

96-1003-PETERS, B.

96-1024-Y OM, SONG

96-1026-WILLIAMS, G.

96-1038-SUHRSTEDT, T.

96-1073-SVEHLA, E.

96-1075-SEELIGER, P.

96-1076-WILLIAMS, C.

96-1099-CORDREY, G.

Close

Date

09/30/96

09/12/96

09/27/96

09/05/96

09/30/96

09/03/96

09/30/96

09/30/96

09/30/96

09/30/96

09/30/96

09/12/96

09/10/96

09/12/96

09/30/96

Title

StorageTek Powderhorn and SGI Challenge Installation

Evaluating the Graph Layout Toolkit 2.2

Move of CLS-B Workstation (L oadstar)

Provide access to servers CHAOS and DRLECTOR

Make relbhpcs more reliable

[llustra 3.3 Acceptance Testing

Update dpre2sgi (EDF FSMS host) to AMASS 4.5.8

Configure dpre2sgi RAID array

Enable BSD Compatibility Package C Compiler on Sun Baseline Machines

HP (Arch) Request for pxdb to be Repaired

Restore McCabe Visual Quality Toolset to sdps2

Relocation of SGI workstation et3ws4 from room 1028 to cube 3068C

Move "drlecter” to the edf dce cell. Needed by 9/11/96

Sun SparcStation move from 2154A to 2155B

Install Clearcase Patch 2.1-193 on beeper



Close

CCR No. Originator Date Title

96-1109-MEW, K. 09/30/96 Request for C++ compiler version upgrade from SC3.0.1 to SC4.0.1 on et3wsl
and et3ws2

96-1122-BOPF, M. 09/30/96 Request for sudo privileges on "guiness" and "monet"

EDF CCB COMPLTED ACTION ITEM SUMMARY
September Monthly Report

Action No. CCB  Actionee Date Due Assoc CCR

AC-96-0413 EDF SUHRSTEDT, T. 07/29/96 96-0766

Tom Suhrstedt - to help resolve the CCR - 96-0766 issue - The mini-DAAC has a K200 HP called dmgelhp. This needs to be replaced
with an HP J210.

Last status: 09/19/96COMPLETED

AC-96-0414 EDF DEVINE, P. 07/29/96 960787
Patrick D. - to provide M&O list of X-Terms.
Last status: 09/24/96COMPLETED

AC-96-0436 EDF HARTMAN, K. 08/09/96 96-0898
Upgrade Sybase SQL & replication servers - Need list of machines from Karen Hartman
Last status: 09/24/96COMPLETED

AC-96-0445 EDF SUHRSTEDT, T. 08/26/96 96-0964
Ref to CCR 0964 - Additional PDPS H/W - Tom S. to check w/Karen K. to seeif disks are available.
Last status: 09/19/96COMPLETED

AC-96-0446 EDF LINVILLE,P. 08/26/96 96-0945
Ref to CCR 0945 - Upgrade EDF TestBed Conf. to meet Rel B Test Requirements - Paula L. to coordinate team for MRS.
Last status: 09/03/96COMPLETED

Disposition
A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn






